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ESTIMATE RUN 11/01/2000

ESTIMATE SUMMARY 10:59:31

CONTID: C12982         ESTIMATE NO: 0004 PROG 1999

PCN: 12982-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SOUTH BORE TUNNEL LIGHTING PERCENT TIME:

PROJECT NO: IM 0703-264                   

SOUTH BORE TUNNEL LIGHTING

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

FISCHBACH & MOORE ELECTRICAL dba KIMSEY ELECTRICAL CONTRACTPAY PERIOD ENDING 10/18/2000 DATE TIME STARTED 05/01/2000

21250 E. 31ST CIRCLE DATE LET 01/27/2000 DATE WORK BEGAN

 DATE AWARDED 02/10/2000 DATE TIME STOPPED 12/01/2004

 DATE CONTRACT EXECUTED 03/21/2000 DATE ACCEPTED 12/01/2004

AURORA CO 80011     303/373-2400 DATE NOTICE TO PROCEED 05/01/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,188,931.21 PARTICIPATING $ $ 201,226.00

AWARD PROJECT AMT: 7,479,437.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,618.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.28

WORK DAYS

WORK DAYS

5.16%

9,662,942.21

201,226.00

201,226.00

195,607.72

$

$

$

$

525,989.00

0.00

525,989.00

0.00

525,989.00

-13,687.17

0.00

512,301.83

0.00

AMOUNT DUE 512,301.83 195,607.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 195,607.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

118.0 TIME ALLOW: 403

ORIG TIME ALLOW: 240
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF EXISTING LIGHTING SYSTEM 0.000

0.000

202-00725  
 

1.000

L S 

92,000.00000 0.000.000

0.00

0010 REMOVAL OF LUMINAIRE 0.000

0.000

202-00750  
 

1,992.000

EACH

87.00000 0.000.000

0.00

0015 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.200

0.000

250-00010  
 

1.000

L S 

23,280.00000 4,656.000.200

0.00

0020 *3/4 INCH ELECTRICAL CONDUIT 1,363.000

1,212.000

613-00075  
 

10,759.000

LF  

7.00000 18,025.002,575.000

8,484.00

0020 MATERIAL ALLOWANCE 3/4" CONDUIT AND BULKS 0.000

0.000EACH

2.98902 0.000.000

0.00

0025 1 INCH ELECTRICAL CONDUIT 994.000

993.000

613-00100  
 

4,132.000

LF  

9.00000 17,883.001,987.000

8,937.00

0030 1-1/4 INCH ELECTRICAL CONDUIT 4,875.000

2,299.000

613-00125  
 

16,747.000

LF  

12.00000 86,088.007,174.000

27,588.00

0030 MATERIAL ALLOWANCE 1 1/4" CONDUIT, STOCKPILE 0.000

0.000EACH

2.98902 0.000.000

0.00

0035 *1-1/2 INCH ELECTRICAL CONDUIT 2,538.000

1,763.000

613-00150  
 

9,893.000

LF  

10.00000 43,010.004,301.000

17,630.00

0035 MATERIAL ALLOWANCE 1 1/2" CONDUIT AND BULKS 0.000

0.000EACH

2.98902 0.000.000

0.00

0040 2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

828.000

LF  

14.00000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0040 MATERIAL ALLOWANCE 2" CONDUIT AND BULKS 0.000

0.000EACH

2.98902 0.000.000

0.00

0045 2-1/2 INCH ELECTRICAL CONDUIT 1,689.000

2,136.000

613-00250  
 

4,677.000

LF  

12.00000 45,900.003,825.000

25,632.00

0045 MATERIAL ALLOWANCE 2 1/2" CONDUIT AND BULKS 0.000

0.000EACH

2.98902 0.000.000

0.00

0050 3 INCH ELECTRICAL CONDUIT 6,382.000

5,349.000

613-00300  
 

22,878.000

LF  

17.00000 199,427.0011,731.000

90,933.00

0050 MATERIAL ALLOWANCE 3" CONDUIT AND BULKS 0.000

0.000EACH

2.98902 0.000.000

0.00

0055 3-1/2 INCH ELECTRICAL CONDUIT 772.000

26.000

613-00350  
 

1,150.000

LF  

25.00000 19,950.00798.000

650.00

0055 MATERIAL ALLOWANCE 3 1/2" CONDUIT AND BULKS 0.000

0.000EACH

2.98902 0.000.000

0.00

0060 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

1,100.000

LF  

9.00000 0.000.000

0.00

0065 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

2,760.000

LF  

8.00000 0.000.000

0.00

0070 1-1/4 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEX IBLE 
METAL) 

124.000

-124.000

613-04125  
 

66.000

LF  

22.00000 0.000.000

-2,728.00

0075 2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE  METAL) 0.000

0.000

613-04200  
 

0.000

LF  

23.00000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 2-1/2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEX IBLE 
METAL) 

0.000

0.000

613-04250  
 

14.000

LF  

52.00000 0.000.000

0.00

0085 WIREWAY 0.000

0.000

613-05500  
 

1,680.000

LF  

51.00000 0.000.000

0.00

0090 PULL BOX (16"X24"X12") DEEP 9.000

9.000

613-07026  
 

39.000

EACH

350.00000 6,300.0018.000

3,150.00

0095 PULL BOX (24"X20"X12") DEEP 0.000

0.000

613-07033  
 

6.000

EACH

475.00000 0.000.000

0.00

0100 PULL BOX (42"X30"X6") DEEP 16.000

14.000

613-07044  
 

56.000

EACH

500.00000 15,000.0030.000

7,000.00

0105 PULL BOX (24"X36"X36") DEEP 0.000

0.000

613-07180  
 

8.000

EACH

687.00000 0.000.000

0.00

0110 2 INCH ELECTRICAL BODY (TYPE LB) 0.000

0.000

613-07200  
 

2.000

EACH

140.00000 0.000.000

0.00

0115 2 INCH ELECTRICAL CONDUIT BODY (TYPE TEE) 0.000

0.000

613-07210  
 

84.000

EACH

150.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 2 IN ELEC CONDY BODY (TY TEE ) 0.000

0.000EACH

41.41000 0.000.000

0.00

0120 *WIRING 0.000

0.000

613-10000  
 

1.161

L S 

475,000.00000 0.000.000

0.00

0125 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) 0.000

0.000

613-12100  
 

1,813.000

EACH

1,357.00000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0125 MATERIAL ALLOWANCE LUMINAIRE F1 (TY F1 TUNNEL) 0.000

0.000EACH

906.67000 0.000.000

0.00

0125 MATERIAL ALLOWANCE LUMINAIRE F1 (TY F1 TUNNEL) 0.000

0.000EACH

906.67000 0.000.000

0.00

0130 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) 0.000

0.000

613-12200  
 

73.000

EACH

1,400.00000 0.000.000

0.00

0130 MATERIAL ALLOWANCE LUMINAIRE F1 (TY F2 TUNNEL) 0.000

0.000EACH

981.09000 0.000.000

0.00

0135 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) 0.000

0.000

613-12300  
 

277.000

EACH

1,460.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE LUMINAIRE F1 (TY F3 TUNNEL) 0.000

0.000EACH

968.36000 0.000.000

0.00

0136 ADDED ITEM (EACH)/ HID FIXTURE (TYPE M1) 0.000

0.000

900-00007  
 

482.000

EACH

1,112.00000 0.000.000

0.00

0137 ADDED ITEM (EACH)/ HID FIXTURES (TYPE M2) 0.000

0.000

900-00007  
 

64.000

EACH

1,112.00000 0.000.000

0.00

0138 ADDED ITEM (EACH)/ HID LIGHTING (TYPE M3) 0.000

0.000

900-00007  
 

38.000

EACH

1,112.00000 0.000.000

0.00

0140 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 0.000

0.000

613-15750  
 

1.000

L S 

197,000.00000 0.000.000

0.00

0145 *TUNNEL LIGHTING CONTROL SYSTEM 0.000

0.000

613-50325  
 

1.000

L S 

307,000.00000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 POWER TRANSFORMER (150KVA,480-2400V,3 PHASE) 0.000

0.000

613-50357  
 

1.000

EACH

9,700.00000 0.000.000

0.00

0155 POWER TRANSFORMER (150KVA,2400-480V,3 PHASE) 0.000

0.000

613-50359  
 

6.000

EACH

8,870.00000 0.000.000

0.00

0160 POWER TRANSFORMER (300KVA,480-2400V,3 PHASE) 0.000

0.000

613-50362  
 

1.000

EACH

15,000.00000 0.000.000

0.00

0165 CIRCUIT BREAKER (225A, 3 POLE) 0.000

0.000

613-80022  
 

1.000

EACH

7,500.00000 0.000.000

0.00

0170 CIRCUIT BREAKER (400A, 3 POLE) 0.000

0.000

613-80040  
 

1.000

EACH

8,560.00000 0.000.000

0.00

0175 CIRCUIT BREAKER (RETROFIT 1200A, 3 POLE) 0.000

0.000

613-80120  
 

2.000

EACH

7,050.00000 0.000.000

0.00

0180 2.4KV MOTOR CONTROL CENTER CUBICLE 0.000

0.000

613-80200  
 

2.000

EACH

27,500.00000 0.000.000

0.00

0185 AUTOMATIC TRANSFER SWITCH 0.000

0.000

613-80250  
 

2.000

EACH

13,165.00000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 0185, AUTOMATIC TRANSFER SWITCH 0.000

0.000EACH

7,091.53000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 0185, AUTOMATIC TRANSFER SWITCH 0.000

0.000EACH

7,091.53000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 0185, AUTOMATIC TRANSFER SWITCH 0.000

0.000EACH

7,091.53000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 MEDIUM VOLTAGE LOAD INTERRUPTER SWITCH 0.000

0.000

613-80270  
 

3.000

EACH

10,600.00000 0.000.000

0.00

0195 STORAGE BATTERY SYSTEM 0.000

0.000

613-80290  
 

1.000

L S 

451,000.00000 0.000.000

0.00

0200 EXHAUST FAN 0.000

0.000

613-80400  
 

3.000

EACH

990.00000 0.000.000

0.00

0205 PANELBOARD (225A, 277/480V, 3 PHASE) 0.000

0.000

613-81022  
 

14.000

EACH

1,727.00000 0.000.000

0.00

0210 PANELBOARD (1000A, 277/480V, 3 PHASE) 0.000

0.000

613-81100  
 

2.000

EACH

3,850.00000 0.000.000

0.00

0215 PANELBOARD (5KVA MINI LOAD CENTER) 0.000

0.000

613-81500  
 

13.000

EACH

1,950.00000 0.000.000

0.00

0215 MATERIAL ALLOWANCE 0215, 5KVA MINI LOAD CENTERS 0.000

0.000EACH

678.86000 0.000.000

0.00

0220 *VARIABLE MESSAGE SIGN LED (DOUBLE FACED) 0.000

0.000

614-10140  
 

11.000

EACH

62,250.00000 0.000.000

0.00

0220 MATERIAL ALLOWANCE VMS LED (DOUBLE FACED) 0.000

0.000EACH

47,893.00000 0.000.000

0.00

0220 MATERIAL ALLOWANCE VMS LED (DOUBLE FACED) 0.000

0.000EACH

47,893.00000 0.000.000

0.00

0225 *VARIABLE MESSAGE SIGN LED (SINGLE FACED) 0.000

0.000

614-10145  
 

0.000

EACH

65,000.00000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) 0.000

0.000

614-10240  
 

44.000

EACH

9,550.00000 0.000.000

0.00

0230 MATERIAL ALLOWANCE LUS LED (DOUBLE FACED) 0.000

0.000EACH

6,470.00000 0.000.000

0.00

0230 MATERIAL ALLOWANCE LUS LED (DOUBLE FACED) 0.000

0.000EACH

6,470.00000 0.000.000

0.00

0235 LANE USE CONTROL SIGNAL LED (SINGLE FACED) 0.000

0.000

614-10245  
 

0.000

EACH

11,850.00000 0.000.000

0.00

0240 VMS/LUS MANAGEMENT SOFTWARE 0.000

0.000

614-10300  
 

1.000

L S 

46,000.00000 0.000.000

0.00

0245 SYSTEM INTERGRATION AND TESTING 0.000

0.000

614-10320  
 

2.467

L S 

125,000.00000 0.000.000

0.00

0250 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 0.000

0.000

614-10350  
 

11.000

EACH

9,450.00000 0.000.000

0.00

0255 LUS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 0.000

0.000

614-10360  
 

44.000

EACH

555.00000 0.000.000

0.00

0260 VMS & LUS MOUNTING SUPPORT AND WIRING (SINGLE FACED) 0.000

0.000

614-10370  
 

2.000

EACH

6,115.00000 0.000.000

0.00

0265 COMMUNICATIONS CABINET 0.000

0.000

614-72830  
 

2.000

EACH

2,700.00000 0.000.000

0.00

0270 *RECESSED CONTROL CABINET 0.000

0.000

614-72856  
 

11.000

EACH

7,000.00000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 SURFACE MOUNTED CONTROL CABINET 0.000

0.000

614-72857  
 

2.000

EACH

3,460.00000 0.000.000

0.00

0280 CONTROLLER (TYPE 170E) 0.000

0.000

614-86245  
 

13.000

EACH

7,500.00000 0.000.000

0.00

0280 MATERIAL ALLOWANCE CTRLET (TY 170E) 0.000

0.000EACH

4,957.00000 0.000.000

0.00

0285 FIBER OPTIC TERMINATION PANEL - 6 FIBER 0.000

0.000

614-87006  
 

13.000

EACH

720.00000 0.000.000

0.00

0290 BUFFER TUBE FAN OUT KIT 0.000

0.000

614-87015  
 

34.000

EACH

175.00000 0.000.000

0.00

0295 OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

17.000

EACH

1,600.00000 0.000.000

0.00

0295 MATERIAL ALLOWANCE OPTIC TRANSCEIVER 0.000

0.000EACH

814.21000 0.000.000

0.00

0300 OPTICAL TRANSCEIVER CHASSIS 0.000

0.000

614-87025  
 

1.000

EACH

1,210.00000 0.000.000

0.00

0300 MATERIAL ALLOWANCE OPTIC TRANSCEIVER CHASSIS 0.000

0.000EACH

512.10000 0.000.000

0.00

0305 CABLE INNERDUCT (1 INCH) 0.000

0.000

614-87040  
 

29,750.000

LF  

2.20000 0.000.000

0.00

0310 FIBER OPTIC TERMINATION PANEL-144 FIBER 0.000

0.000

614-87144  
 

2.000

EACH

2,950.00000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MASTER COMPUTER AND SOFTWARE 0.000

0.000

614-87318  
 

1.000

L S 

14,500.00000 0.000.000

0.00

0320 FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 0.000

0.000

614-87407  
 

21,000.000

LF  

2.75000 0.000.000

0.00

0325 FIBER OPTIC CABLE (MULTI MODE) (12 STRANDS) 0.000

0.000

614-87413  
 

9,300.000

LF  

3.50000 0.000.000

0.00

0326 ADDED ITEM (LUMP SUM)/ FIBER OPTIC CABLE (SPECIAL) 0.000

0.000

900-00014  
 

1.000

L S 

96,015.85000 0.000.000

0.00

0330 MOBILIZATION 0.200

0.050

626-00000  
 

1.000

L S 

279,000.00000 69,750.000.250

13,950.00

0335 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0345 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A ANTICIPATED CMO ADDITIONAL VMS PANELS AND L IGHTING 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 ADDED ITEM (DOLLAR)/ ASSESS LIQUIDATED DAMAGES 0.000

0.000

900-00006  
 

0.000

DOL 

1,970.00000 0.000.000

0.00



CONTID: C12982         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 ADDED ITEM (FOOT)/ 3 INCH ELECTRICAL CONDUIT 
(LIQUIDTIGHT FLEXIBLE METAL)

0.000

0.000

900-00012  
 

12.000

LF  

131.67000 0.000.000

0.00

0375 ADDED ITEM (EACH)/ 2 INCH MOGUL L.B. CONDUIT 0.000

0.000

900-00007  
 

2.000

EACH

430.56000 0.000.000

0.00

0380 ADDED ITEM (EACH)/ 3" BUB CONDUIT 0.000

0.000

900-00007  
 

9.000

EACH

605.47000 0.000.000

0.00

0385 ADDED ITEM (LUMP SUM)/ ENGINEERING SERVICES 0.000

0.000

900-00014  
 

1.000

L S 

539.00000 0.000.000

0.00

0390 ADDED ITEM (DAY)/ STANDBY TIME 0.000

0.000

900-00005  
 

7.000

DAY 

1,581.40000 0.000.000

0.00

0395 ADDED ITEM (LUMP SUM)/ BATTERY RACK 0.000

0.000

900-00014  
 

1.000

L S 

21,894.10000 0.000.000

0.00

0400 ADDED ITEM (EACH)/ PHOTOMETER POLES 0.000

0.000

900-00007  
 

2.000

EACH

6,964.18000 0.000.000

0.00

0405 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - J&S 
CONTRACTORS SUPPLY COMPANY

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0410 ADDED ITEM (FOOT)/ 1 1/2 INCH ELECTRICAL CONDUIT 
(LIQUIDTIGHT FLEXIBLE METAL)

0.000

0.000

900-00012  
 

292.000

LF  

22.50000 0.000.000

0.00

0415 ADDED ITEM (LUMP SUM)/ CIRCUIT BREAKER (RETROFIT 
1200A, 3 POLE) (ADDITIONAL WORK)

0.000

0.000

900-00014  
 

1.000

L S 

6,394.05000 0.000.000

0.00

0420 ADDED ITEM (LUMP SUM)/ 2.4KV SWITCH MODIFICATION 0.000

0.000

900-00014  
 

1.000

L S 

12,248.45000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 ADDED ITEM (LUMP SUM)/ FIBER OPOTIC BREAKOUT KIT 0.000

0.000

900-00014  
 

1.000

L S 

1,503.37000 0.000.000

0.00

0430 ADDED ITEM (LUMP SUM)/ LIGHTING CONTROL CHANGES 0.000

0.000

900-00014  
 

1.000

L S 

12,994.71000 0.000.000

0.00

0435 ADDED ITEM (EACH)/ UNISTRUT SPLICE PLATES 0.000

0.000

900-00007  
 

750.000

EACH

17.30000 0.000.000

0.00

0440 ADDED ITEM (LUMP SUM)/ 'A' BRACKET CHANGE FROM 11 G AGE
TO 7 GAGE

0.000

0.000

900-00014  
 

1.000

L S 

6,093.30000 0.000.000

0.00

0445 ADDED ITEM (EACH)/ ADDITIONAL WALL MOUNTING PLATES 0.000

0.000

900-00007  
 

153.000

EACH

63.73000 0.000.000

0.00

0450 ADDED ITEM (LUMP SUM)/ REPAIR OF EXISTING WALL 
MOUNTING PLATES

0.000

0.000

900-00014  
 

1.000

L S 

12,318.00000 0.000.000

0.00

0455 ADDED ITEM (LUMP SUM)/ PARTNERING 0.000

0.000

900-00014  
 

0.937

L S 

2,103.86000 0.000.000

0.00

0460 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK FOR MOUNTING  
RECESSED CONTROL CABINET

0.000

0.000

900-00014  
 

1.000

L S 

27,468.78000 0.000.000

0.00

0465 ADDED ITEM (EACH)/ REMOVAL OF EXISTING HID LIGHT 0.000

0.000

900-00007  
 

289.000

EACH

181.00000 0.000.000

0.00

0470 ADDED ITEM (LUMP SUM)/ MODIFY WIREWAY 0.000

0.000

900-00014  
 

1.000

L S 

5,112.00000 0.000.000

0.00

0475 ADDED ITEM (LUMP SUM)/ UPGRADE MASTER COMPUTER 0.000

0.000

900-00014  
 

1.000

L S 

4,015.00000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 ADDED ITEM (LUMP SUM)/ HID INTEGRATION AND TESTING 0.000

0.000

900-00014  
 

1.000

L S 

3,450.00000 0.000.000

0.00

0485 ADDED ITEM (LUMP SUM)/ EXPANSION CONDUITS FOR THE 
FLUORESCENT WIREWAYS

0.000

0.000

900-00014  
 

1.000

L S 

35,014.00000 0.000.000

0.00

0490 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE VMS SIGN #2 0.000

0.000

900-00014  
 

1.000

L S 

2,632.00000 0.000.000

0.00

0495 ADDED ITEM (LUMP SUM)/ LUMINAIRE MOUNTING BRACKETS 0.000

0.000

900-00014  
 

1.000

L S 

56,386.00000 0.000.000

0.00

0500 ADDED ITEM (LUMP SUM)/ MODIFY PORTAL SIGN SUPPORT 0.000

0.000

900-00014  
 

1.000

L S 

52,513.00000 0.000.000

0.00

0505 ADDED ITEM (LUMP SUM)/ MODIFY VMS STOPS 0.000

0.000

900-00014  
 

1.000

L S 

20,797.00000 0.000.000

0.00

0510 ADDED ITEM (LUMP SUM)/ MODIFY VMS SUPPORTS 0.000

0.000

900-00014  
 

1.000

L S 

71,668.00000 0.000.000

0.00

0515 ADDED ITEM (LUMP SUM)/ 170E CONTROLLER PRICE INCREA SE 0.000

0.000

900-00014  
 

1.000

L S 

18,894.50000 0.000.000

0.00

0520 ADDED ITEM (EACH)/ LANE USAGE SIGN (18 INCH) (SINGL E 
FACED)

0.000

0.000

900-00007  
 

4.000

EACH

15,477.00000 0.000.000

0.00

0525 ADDED ITEM (EACH)/ BLACK OUT SIGN (18 INCH) 0.000

0.000

900-00007  
 

2.000

EACH

46,205.00000 0.000.000

0.00

0530 ADDED ITEM (EACH)/ BLACK OUT SIGN (18 INCH) (SUPPLY  
ONLY)

0.000

0.000

900-00007  
 

1.000

EACH

38,779.15000 0.000.000

0.00
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PCN: 12982-BID    ESTIMATE RUN 11/01/2000

PROJECT: IM 0703-264                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 ADDED ITEM (LUMP SUM)/ PORTAL BOS HARDWARE, SOFTWARE 
AND FIRMWARE MODIFICATIONS

0.000

0.000

900-00014  
 

1.000

L S 

4,866.00000 0.000.000

0.00

0545 ADDED ITEM (LUMP SUM)/ TRANSFORMERS AND 5KV SWITCH 
MODIFICATIONS

0.000

0.000

900-00014  
 

1.000

L S 

39,128.69000 0.000.000

0.00

0555 ADDED ITEM (LUMP SUM)/ REPAIR VMS CABINETS TO NEMA 4X 
STANDARD

0.000

0.000

900-00014  
 

0.000

L S 

262,962.84000 0.000.000

0.00

0565 ADDED ITEM (LUMP SUM)/ REPAIR VMS CABINET TO NEMA 4 X 
STANDARD

0.000

0.000

900-00014  
 

1.000

L S 

272,265.00000 0.000.000

0.00

0601 ADDED ITEM (LUMP SUM)/ ADMINSTRATIVE SETTLEMENT 0.000

0.000

900-00014  
 

1.000

L S 

36,304.70000 0.000.000

0.00

CAT 525,989.00201,226.0010,188,931.21CURRENT AMT0200 $ $ $

$ 525,989.00201,226.00$10,188,931.21$CURRENT AMTPROJECT TOTAL


